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SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM
l. Design, fabricate, and test a prototype briefing print enlarger
(BPE) based upon tests and observations of the breadboard equipment de~

veloped on the combined PAR 202/22L.

DISCUSSION
2. The final report is now being prepared.

3. Final revisions to drawings are essentially complete.

PLANNED ACTIVITY
Lk, Complete preparation and deliver the final report.,
5. Complete any necessary drawing revisions and release all drawings

to drawing change control.
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SUBJECT: Spare Parts for RT Processors

TASK/PROBLEM
1. Provide recommended spare parts for the RT-12 and RT-2L

Processors.

DISCUSSION
2. The third partial shipment, consisting of approximately 25 percent
of the total parts, was made on 21 July 1967. The current status of parts
is set out below.
a. 75 percent have now been shipped
b. 20 percent are in inspection

c. 5 percent have not yet been received for inspection.

PLANNED ACTIVITY »
3. Make a shipment of 20% of the parts in August 1967,
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SUBJECT: BPE High-Magnification Lens Sets

TASK/PROBLEM

1. Design, fabricate, and test prototype optical systems to extend

the Briefing Print Enlarger (prototype) PAR 243A upper 1limit magnification
range from 60X to 140X - 160X,

DISCUSSION

2. The two objective lens focus barrel assemblies are due to be
delivered to the contractor on or about L4 August 1967.

3. Mechanical parts for the deliverable condenser assemblies are

being fabricated.

PLANNED ACTIVITY
L. When the focus barrel assemblies are received by the contractor,
conduct lens performance tests on the BPE breadboard using the breadboard

condenser assemblies.
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SUBJECT: RT-12 and RT-24 Operation Improvements

TASK/PROBLEM
1. Conduct necessary design, fabrication, and test effort to
implement operational improvements to the RT-12-inch and RT-2Lk—inch

Processors as requested by the customer.

DISCUSSION

2. Contractor personnel visited the customer's facility on
19 July 1967 to discuss the need for replacement parts and alterations
to RT-12 and RT-24 equipment required by the customer's changes in mode
of operation. The purpose of this visit was to clarify certain items
in the customer's request for an estimate on parts and services. This

estimate is now being prepared.

PLANNED ACTIVITY
3. Submit a cost estimate in August 1967,
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